

UVA Finance Projects Dashboard | February 2, 2024

Operational Priorities: Recently Completed/Due

Implement custom validation to ensure project company matches transaction line	1/31/2024
Cashiering function from SFS (T1 function: Knowledge Article A being produced)	1/31/2024

Operational: Priorities Upcoming

Complete Payroll accounting clean-up	2/29/2024
Clean-up incorrect uses of fund source	5/31/2024
Review Attestation Approach/Process (work with CPS coordination)	On Hold
ISD validations and additional ways to link to original transactions	On Hold

Comments

- Central Bank: Internal Loans process starting in production week of 2/5
- SIF Charge Documentation has been added to Teams site, substantially complete
- Payment Strategy: Implementation planning for check outsourcing and PaymodeX underway

CFO Operational Charges & Projects


Est. Completion Date %

SIF Accounting	2/15/2024	90%
State Reporting & Requirements	3/31/2024	15%
Central Bank	3/31/2024	25% ▲
Institutional & Fund Balance Reporting	3/31/2024	15%
Account Certification Improvement Proposal	5/1/2024	15%
Procurement: OCR Solution Implementation	6/30/2024	5% ▲
Procurement: Jaggaer Renewal Assessment	7/1/2024	10%
Procurement: Payment Strategy Approach	7/1/2024	15%
Procurement: Vendor Enablement Proposal	9/1/2024	5%

■ On track
 ■ Moderate Timeline Risk / Needs Effort
 ■ High Timeline Risk or Not Started

▲ Progress trending upward since last month

UVA Finance Functional Projects | February 2, 2024



Note: Items listed reflect projects only – not priorities/goals of each financial area. Projects have a defined scope, specific “problem or opportunity” to address, and a targeted outcome to be measured.